

SANDcreek

LAND CONSTRUCTION, LLC

CLAY CONNER

5153 Stilson Leefield Rd

Brooklet, GA 30415

912-536-7186

sandcreeklandco@gmail.com

Project _____ Date 12/17/24Contractor BULLOCK COMaterial DIRT Pit Location POND HOUSETruck No. SC04 CY/Load _____ Total cubic yards _____TIME ON 10:00 AM Total Time _____TIME OFF 4:30pm Driver _____

TO _____ FROM _____

Unit	Number of Loads Hauled														
						6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

SANDcreek

LAND CONSTRUCTION, LLC

CLAY CONNER

5153 Stilson Leefield Rd

Brooklet, GA 30415

912-536-7186

sandcreeklandco@gmail.com

Project _____ Date 12-19-24Contractor BULLOCK COUNTY

Material _____ Pit Location _____

Truck No. SC02 CY/Load _____ Total cubic yards _____TIME ON 6:40 Total Time 5:00

TIME OFF _____ Driver _____

TO _____ FROM ROSE BONNA

Unit	Number of Loads Hauled														
						6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

SANDcreek

LAND CONSTRUCTION, LLC

CLAY CONNER

5153 Stilson Leefield Rd

Brooklet, GA 30415

912-536-7186

sandcreeklandco@gmail.com

Project County rds Date 12/17Contractor BULLOCK COMaterial Clay Pit Location Pondhouse rd.Truck No. SC01 CY/Load _____ Total cubic yards _____TIME ON 7:00 Total Time _____TIME OFF 4:30pm Driver Paula

TO _____ FROM _____

Unit	Number of Loads Hauled														
							7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

SANDcreek

LAND CONSTRUCTION, LLC

CLAY CONNER

5153 Stilson Leefield Rd

Brooklet, GA 30415

912-536-7186

sandcreeklandco@gmail.com

Project _____ Date 12-17-24Contractor BULLOCK COUNTY

Material _____ Pit Location _____

Truck No. SC02 CY/Load _____ Total cubic yards _____TIME ON 7:00 Total Time _____TIME OFF 4:30pm Driver _____

TO _____ FROM _____

Unit	Number of Loads Hauled														
							7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

SANDCreek

LAND CONSTRUCTION, LLC

CLAY CONNER

5153 Stilson Leefield Rd

Brooklet, GA 30415

912-536-7186

sandcreeklandco@gmail.com

Project upper Lotts Creek Church rd Date 12/19Contractor Bulloch CountyMaterial Clay/sand Pit Location Pondhouse circleTruck No. SC01 CY/Load _____ Total cubic yards _____TIME ON 7 Total Time 5:00TIME OFF _____ Driver PaulaTO _____ FROM Paula

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	/	/	/	/	/										
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

SANDCreek

LAND CONSTRUCTION, LLC

CLAY CONNER

5153 Stilson Leefield Rd

Brooklet, GA 30415

912-536-7186

sandcreeklandco@gmail.com

Project _____ Date 12-19-24Contractor Bulloch CountyMaterial Dirt Pit Location Pond House rdTruck No. SC06 CY/Load _____ Total cubic yards _____TIME ON 6:45 A.M. Total Time 5:00 P.M.TIME OFF _____ Driver PaulaTO _____ FROM Paula

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	X	X	X	X	X										
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1243

Project Bullock

Date 12-20-29

Contractor Sand Creek

Material Fill

Pit Location Pondhouse

Truck No 2116

CY/Load

Total Cubic Yards

TIME ON 6:30

TOTAL TIME

Joe

TIME OFF 2:15

Inspector

Paul ZL

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Full Size • Top Seat • Trim-Lite de Sire D'orchestration
1741 Old Decatur Road • Decatur, Georgia 31502
Phone: (913) 588-3567 • Fax: (913) 510-6374

Date 12-22-24

Dist Location *Point Hope St*

Dist Location *Point Hope St*

Total Core: 1100

TIME

10-11-50 Paul H.

The graph shows the number of loops plotted from 1990 to 2000. The y-axis represents the number of loops, ranging from 0 to 100. The x-axis represents the year, from 1990 to 2000. The data is plotted as a series of diagonal lines, indicating a periodic increase and decrease in the number of loops plotted over time.

Year	Number of Loops Plotted
1990	10
1991	20
1992	30
1993	40
1994	50
1995	60
1996	70
1997	80
1998	90
1999	100
2000	90
2001	80
2002	70
2003	60
2004	50
2005	40
2006	30
2007	20
2008	10
2009	0
2010	10
2011	20
2012	30
2013	40
2014	50
2015	60
2016	70
2017	80
2018	90
2019	100
2020	90
2021	80
2022	70
2023	60
2024	50
2025	40
2026	30
2027	20
2028	10
2029	0
2030	10
2031	20
2032	30
2033	40
2034	50
2035	60
2036	70
2037	80
2038	90
2039	100
2040	90
2041	80
2042	70
2043	60
2044	50
2045	40
2046	30
2047	20
2048	10
2049	0
2050	10
2051	20
2052	30
2053	40
2054	50
2055	60
2056	70
2057	80
2058	90
2059	100
2060	90
2061	80
2062	70
2063	60
2064	50
2065	40
2066	30
2067	20
2068	10
2069	0
2070	10
2071	20
2072	30
2073	40
2074	50
2075	60
2076	70
2077	80
2078	90
2079	100
2080	90
2081	80
2082	70
2083	60
2084	50
2085	40
2086	30
2087	20
2088	10
2089	0
2090	10
2091	20
2092	30
2093	40
2094	50
2095	60
2096	70
2097	80
2098	90
2099	100
2100	90

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1341 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1245

Project Bullock CO

Date 12-20-24

Contractor Sand Creek

Material Gravel

Pit Location Bond House

Truck No. 2109 CY/Load

Total Cubic Yards

TIME ON 6:30 AM

TOTAL TIME

TIME OFF 2:30 PM

Inspector: [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1252

Wm. L. G. Co.

12-19-24

Contract: See above

SECRET

Pit Location

Track 10226

CY/LO22

Total Oats Yards:

750

TOTAL TIME 5:00

THE OFF

[illegible]

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 330-6374

1254

Project Buraca Co.

Date 12-19-24

Contractor Sand Creek

Materials CYL/ROCK

Pit Location Road House

Truck No. 2109 CY/Load

Total Cubic Yards

TIME ON 6:30 am

TOTAL TIME 5:00

TIME OFF

Inspector

Paul J.

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1253

Project BULLOCK CO Date 12-19-24

Contractor Sand Creek

Material FILL/ROCK Pit Location Pond house

Truck No. 2106 CY/Load _____ Total Cubic Yards _____

TIME ON 6:30 AM TOTAL TIME 5:00

TIME OFF _____ Inspector [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6373

Project Bulloch Co

Date 12-19-24

Contractor Sand Creek

Material Fill/Rock

Pit Location _____

Truck No. 2104

CY/Load _____

Total Cubic Yards _____

TIME ON 6:30 AM

TOTAL TIME 5:00

TIME OFF _____

Inspector Paul M

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	/	/	/	/	/										
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1703

Project Buttloch Co. Date 12/18/24

Contractor Sand Creek


Material Fill Pit Location Pond House

Truck No. 2109 CY/Load _____ Total Cubic Yards _____

TIME ON 6:30 TOTAL TIME _____

TIME OFF 5:00pm Inspector [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	/	/	/	/	/	/									
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45



Grimes Station
1000 Hwy 410, Suite 100, San Diego, CA 92108
Phone: (619) 594-2400

From Bullseye, CA
To Sand Creek
Date 2/16 Time 7:30 AM
Side Left 4:30 PM

Time	Temp	Wind	Humidity	Pressure	Clouds	Visibility	Remarks
7:30 AM	72	12	65	30.1	100	10	
8:00 AM	75	15	68	30.1	100	10	
8:30 AM	78	18	70	30.1	100	10	
9:00 AM	80	20	72	30.1	100	10	
9:30 AM	82	22	74	30.1	100	10	
10:00 AM	84	25	76	30.1	100	10	
10:30 AM	86	28	78	30.1	100	10	
11:00 AM	88	30	80	30.1	100	10	
11:30 AM	90	32	82	30.1	100	10	
12:00 PM	92	35	84	30.1	100	10	
12:30 PM	94	38	86	30.1	100	10	
1:00 PM	96	40	88	30.1	100	10	
1:30 PM	98	42	90	30.1	100	10	
2:00 PM	100	45	92	30.1	100	10	
2:30 PM	102	48	94	30.1	100	10	
3:00 PM	104	50	96	30.1	100	10	
3:30 PM	106	52	98	30.1	100	10	
4:00 PM	108	55	100	30.1	100	10	
4:30 PM	110	58	100	30.1	100	10	

Grimes Trucking

Full Service Top Soil • Trucking & Site Development
 1341 Old Backatown Road • Jessup, Georgia 31545
 Phone: (912) 585-4309 • Fax: (912) 530-6374

Invoice No. 100100

Date 12-17-24

Customer Sand Creek

Material Fill

Pit Location Pond House

Truck No. 2009

CY/Load

Total Cubic Yards

TIME ON 6:30 AM

TOTAL TIME

TIME OFF 4:30 PM

Inspector

[Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

1. $\mathcal{A} = \{A_1, A_2, \dots, A_n\}$ is a family of n sets.
 2. $\mathcal{A}$ is a σ -algebra if and only if:
 (a) $A \in \mathcal{A} \implies A^c \in \mathcal{A}$ (closed under complementation).
 (b) $\{A_i\}_{i=1}^{\infty} \subset \mathcal{A} \implies \bigcup_{i=1}^{\infty} A_i \in \mathcal{A}$ (closed under countable unions).
 (c) $\{A_i\}_{i=1}^{\infty} \subset \mathcal{A} \implies \bigcap_{i=1}^{\infty} A_i \in \mathcal{A}$ (closed under countable intersections).

100

[illegible]

PROSODY *Journal of the Acoustical Society of America*

104163

4323196

2002

Date		Number of Adults Released									
March 1968											
April 1968	8	7	5	4	5	3	3	1	2	1	1
May 1968	1	1	1	1	1	1	1	1	1	1	1
June 1968	1	1	1	1	1	1	1	1	1	1	1
July 1968	1	1	1	1	1	1	1	1	1	1	1
August 1968	1	1	1	1	1	1	1	1	1	1	1
September 1968	1	1	1	1	1	1	1	1	1	1	1
October 1968	1	1	1	1	1	1	1	1	1	1	1
November 1968	1	1	1	1	1	1	1	1	1	1	1
December 1968	1	1	1	1	1	1	1	1	1	1	1
January 1969	1	1	1	1	1	1	1	1	1	1	1
February 1969	1	1	1	1	1	1	1	1	1	1	1
March 1969	1	1	1	1	1	1	1	1	1	1	1
April 1969	1	1	1	1	1	1	1	1	1	1	1
May 1969	1	1	1	1	1	1	1	1	1	1	1
June 1969	1	1	1	1	1	1	1	1	1	1	1
July 1969	1	1	1	1	1	1	1	1	1	1	1
August 1969	1	1	1	1	1	1	1	1	1	1	1
September 1969	1	1	1	1	1	1	1	1	1	1	1
October 1969	1	1	1	1	1	1	1	1	1	1	1
November 1969	1	1	1	1	1	1	1	1	1	1	1
December 1969	1	1	1	1	1	1	1	1	1	1	1
January 1970	1	1	1	1	1	1	1	1	1	1	1
February 1970	1	1	1	1	1	1	1	1	1	1	1
March 1970	1	1	1	1	1	1	1	1	1	1	1
April 1970	1	1	1	1	1	1	1	1	1	1	1
May 1970	1	1	1	1	1	1	1	1	1	1	1
June 1970	1	1	1	1	1	1	1	1	1	1	1
July 1970	1	1	1	1	1	1	1	1	1	1	1
August 1970	1	1	1	1	1	1	1	1	1	1	1
September 1970	1	1	1	1	1	1	1	1	1	1	1
October 1970	1	1	1	1	1	1	1	1	1	1	1
November 1970	1	1	1	1	1	1	1	1	1	1	1
December 1970	1	1	1	1	1	1	1	1	1	1	1
January 1971	1	1	1	1	1	1	1	1	1	1	1
February 1971	1	1	1	1	1	1	1	1	1	1	1
March 1971	1	1	1	1	1	1	1	1	1	1	1
April 1971	1	1	1	1	1	1	1	1	1	1	1
May 1971	1	1	1	1	1	1	1	1	1	1	1
June 1971	1	1	1	1	1	1	1	1	1	1	1
July 1971	1	1	1	1	1	1	1	1	1	1	1
August 1971	1	1	1	1	1	1	1	1	1	1	1
September 1971	1	1	1	1	1	1	1	1	1	1	1
October 1971	1	1	1	1	1	1	1	1	1	1	1
November 1971	1	1	1	1	1	1	1	1	1	1	1
December 1971	1	1	1	1	1	1	1	1	1	1	1
January 1972	1	1	1	1	1	1	1	1	1	1	1
February 1972	1	1	1	1	1	1	1	1	1	1	1
March 1972	1	1	1	1	1	1	1	1	1	1	1
April 1972	1	1	1	1	1	1	1	1	1	1	1
May 1972	1	1	1	1	1	1	1	1	1	1	1
June 1972	1	1	1	1	1	1	1	1	1	1	1
July 1972	1	1	1	1	1	1	1	1	1	1	1
August 1972	1	1	1	1	1	1	1	1	1	1	1
September 1972	1	1	1	1	1	1	1	1	1	1	1
October 1972	1	1	1	1	1	1	1	1	1	1	1
November 1972	1	1	1	1	1	1	1	1	1	1	1
December 1972	1	1	1	1	1	1	1	1	1	1	1
January 1973	1	1	1	1	1	1	1	1	1	1	1
February 1973	1	1	1	1	1	1	1	1	1	1	1
March 1973	1	1	1	1	1	1	1	1	1	1	1
April 1973	1	1	1	1	1	1	1	1	1	1	1
May 1973	1	1	1	1	1	1	1	1	1	1	1
June 1973	1	1	1	1	1	1	1	1	1	1	1
July 1973	1	1	1	1	1	1	1	1	1	1	1
August 1973	1	1	1	1	1	1	1	1	1	1	1
September 1973	1	1	1	1	1	1	1	1	1	1	1
October 1973	1	1	1	1	1	1	1	1	1	1	1
November 1973	1	1	1	1	1	1	1	1	1	1	1
December 1973	1	1	1	1	1	1	1	1	1	1	1
January 1974	1	1	1	1	1	1	1	1	1	1	1
February 1974	1	1	1	1	1	1	1	1	1	1	1
March 1974	1	1	1	1	1	1	1	1	1	1	1
April 1974	1	1	1	1	1	1	1	1	1	1	1
May 1974	1	1	1	1	1	1	1	1	1	1	1
June 1974	1	1	1	1	1	1	1	1	1	1	1
July 1974	1	1	1	1	1	1	1	1	1	1	1
August 1974	1	1	1	1	1	1	1	1	1	1	1
September 1974	1	1	1	1	1	1	1	1	1	1	1
October 1974	1	1	1	1	1	1	1	1	1	1	1
November 1974	1	1	1	1	1	1	1	1	1	1	1
December 1974	1	1	1	1	1	1	1	1	1	1	1
January 1975	1	1	1	1	1	1	1	1	1	1	1
February 1975	1	1	1	1	1	1	1	1	1	1	1
March 1975	1	1	1	1	1	1	1	1	1	1	1
April 1975	1	1	1	1	1	1	1	1	1	1	1
May 1975	1	1	1	1	1	1	1	1	1	1	1
June 1975	1	1	1	1	1	1	1	1	1	1	1
July 1975	1	1	1	1	1	1	1	1	1	1	1
August 1975	1	1	1	1	1	1	1	1	1	1	1
September 1975	1	1	1	1	1	1	1	1	1	1	1
October 1975	1	1	1	1	1	1	1	1	1	1	1
November 1975	1	1	1	1	1	1	1	1	1	1	1
December 1975	1	1	1	1	1	1	1	1	1	1	1
January 1976	1	1	1	1	1	1	1	1	1	1	1
February 1976	1	1	1	1	1	1	1	1	1	1	1
March 1976	1	1	1	1	1	1	1	1	1	1	1
April 1976	1	1	1	1	1	1	1	1	1	1	1
May 1976	1	1	1	1	1	1	1	1	1	1	1
June 1976	1	1	1	1	1	1	1	1	1	1	1
July 1976	1	1	1	1	1	1	1	1	1	1	1
August 1976	1	1	1	1	1	1	1	1	1	1	1
September 1976	1	1	1	1	1	1	1	1	1	1	1
October 1976	1	1	1	1	1	1	1	1	1	1	1
November 1976	1	1	1	1	1	1	1	1	1	1	1
December 1976	1	1	1	1	1	1	1	1	1	1	1
January 1977	1	1	1	1	1	1	1	1	1	1	1
February 1977	1	1	1	1	1	1	1	1	1	1	1
March 1977	1	1	1	1	1	1	1	1	1	1	1
April 1977	1	1	1	1	1	1	1	1	1	1	1
May 1977	1	1	1	1	1	1	1	1	1	1	1
June 1977	1	1	1	1	1	1	1	1	1	1	1
July 1977	1	1	1	1	1	1	1	1	1	1	1
August 1977	1	1	1	1	1	1	1	1	1	1	1
September 1977	1	1	1	1	1	1	1	1	1	1	1
October 1977	1	1	1	1	1	1	1	1	1	1	1
November 1977	1	1	1	1	1	1	1	1	1	1	1
December 1977	1	1	1	1	1	1	1	1	1	1	1
January 1978	1	1	1	1	1	1	1	1	1	1	1
February 1978	1	1	1	1	1	1	1	1	1	1	1
March 1978	1	1	1	1	1	1	1	1	1	1	1
April 1978	1	1	1	1	1	1	1	1	1	1	1
May 1978	1	1	1	1	1	1	1	1	1	1	1
June 1978	1	1	1	1	1	1	1	1	1	1	1
July 1978	1	1	1	1	1	1	1	1	1	1	1
August 1978	1	1	1	1	1	1	1	1	1	1	1
September 1978	1	1	1	1	1	1	1	1	1	1	1
October 1978	1	1	1	1	1	1	1	1	1	1	1
November 1978	1	1	1	1	1	1	1	1	1	1	1
December 1978	1	1	1	1	1	1	1	1	1	1	1
January 1979	1	1	1	1	1	1	1	1	1	1	1
February 1979	1	1	1	1	1	1	1	1	1	1	1
March 1979	1	1	1	1	1	1	1	1	1	1	1
April 1979	1	1	1	1	1	1	1	1	1	1	1
May 1979	1	1	1	1	1	1	1	1	1	1	1
June 1979	1	1	1	1	1	1	1	1	1	1	1
July 1979	1	1	1	1	1	1	1	1	1	1	1
August 1979	1	1	1	1	1	1	1	1	1	1	1
September 1979	1	1	1	1	1	1	1	1	1	1	1
October 1979	1	1	1	1	1	1	1	1	1	1	1
November 1979	1	1	1	1	1	1	1	1	1	1	1
December 1979	1	1	1	1	1	1	1	1	1	1	1
January 1980	1	1	1	1	1	1	1	1	1	1	1
February 1980	1	1	1	1	1	1	1	1	1	1	1
March 1980	1	1	1	1	1	1	1	1	1	1	1
April 1980	1	1	1	1	1	1	1	1	1	1	1
May 1980	1	1	1	1	1	1	1	1	1	1	1
June 1980	1	1	1	1	1	1	1	1	1	1	1
July 1980	1	1	1	1	1	1	1	1	1	1	1
August 1980	1	1	1	1	1	1	1	1	1	1	1
September 1980	1	1	1	1	1	1	1	1	1	1	1
October 1980	1	1	1	1	1	1	1	1	1	1	1
November 1980	1	1	1	1	1	1	1	1	1		

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

Contractor Sand Creek

Truck No. 2109 CY Load Total Cubic Yards

TIME OFF 4:30 PM Inspector [Signature]

Unit	Number of Loads Hauled															
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

Project Bullock CO Date 12-16-24

Contractor Sand Creek

Material Fill/Rock Pit Location Pond house

Truck No. 2106 CY/Load _____ Total Cubic Yards _____

TIME ON 6:30 AM TOTAL TIME _____

TIME OFF 4:30 pm Inspector JR JH

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	/	/	/	/	/	/	/	/							
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development

1241 Old Doctortown Road • Jesup, Georgia 31545

Phone: (912) 385-3509 • Fax: (912) 530-6374

Project Bullock CO

Date 12-16-24

Contractor Sand Creek

Material Gr/ROCK

Pit Location _____

Truck No 2116

CY/Load _____

Total Cubic Yards _____

TIME ON 6:30 AM

TOTAL TIME _____

TIME OFF 4:30 PM

Inspector [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Ductortown Road • Jessup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1260

Project BULLOCK CO Date 12-16-24

Contractor Sand Creek

Material FILL Pit Location Pond House

Truck No. 2104 CY/Load _____ Total Cubic Yards _____

TIME ON 6:30 AM TOTAL TIME _____

TIME OFF 4:30 PM Inspector [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1246

Project SANDOCK CO Date 12-20-24

Contractor Sand Creek

Material fill Pit Location And House

Truck No. 2104 CY/Load _____ Total Cubic Yards _____

TIME ON 6:30 AM TOTAL TIME _____

TIME OFF 2:15 Inspector Paul F. L.

Drill	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

\$22,995.00

2283