

SANDCreek

LAND CONSTRUCTION, LLC

CLAY CONNER

5153 Stilson Lee field Rd

Brooklet, GA 30415

912-536-7186

sandcreeklandco@gmail.com

Project Buie Driggers rd Date 1/31Contractor Bulloch countyMaterial GAB Pit Location Base / PondhouseTruck No. SC01 CY/Load _____ Total cubic yards _____TIME ON 7:am Total Time _____TIME OFF 2:00 Driver Paula

TO _____ FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	1	2	3												
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

SANDCreek

LAND CONSTRUCTION, LLC

CLAY CONNER

5153 Stilson Lee field Rd

Brooklet, GA 30415

912-536-7186

sandcreeklandco@gmail.com

Project _____ Date 1-31-25Contractor Bulloch county

Material _____ Pit Location _____

Truck No. SC02 CY/Load _____ Total cubic yards _____TIME ON 6:45 Total Time _____TIME OFF 1:45 Driver _____

TO _____ FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	X	X	X												
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

SANDCreek

LAND CONSTRUCTION, LLC

CLAY CONNER

5153 Stilson Lee field Rd

Brooklet, GA 30415

912-536-7186

sandcreeklandco@gmail.com

Project _____ Date 1-31-25Contractor BULLOCK CO.Material ROCK Pit Location _____Truck No. SC04 CY/Load _____ Total cubic yards _____TIME ON 6:35 AM Total Time _____TIME OFF 1:45 Driver _____

TO _____ FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

SANDCreek

LAND CONSTRUCTION, LLC

CLAY CONNER

5153 Stilson Lee field Rd

Brooklet, GA 30415

912-536-7186

sandcreeklandco@gmail.com

Project _____ Date 1-31-25Contractor Bulloch countyMaterial Rock Pit Location Caney YardTruck No. SC06 CY/Load _____ Total cubic yards _____TIME ON 6:45 A.M Total Time _____TIME OFF 1:45 Driver _____

TO _____ FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	X	X													
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

SANDCreek

LAND CONSTRUCTION, LLC

CLAY CONNER
5153 Stilson Leefield Rd
Brooklet, GA 30415
912-536-7186
sandcreeklandco@gmail.com

Project _____ Date 1-28-25
Contractor Bulloch County
Material Dirt Pit Location Pond House
Truck No. SC 06 CY/Load _____ Total cubic yards _____

TIME ON 8:00 A.M Total Time _____

TIME OFF 4:30 Driver _____

TO _____ FROM [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	X	X	X	X	X	X									
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

SANDCreek

LAND CONSTRUCTION, LLC

CLAY CONNER
5153 Stilson Leefield Rd
Brooklet, GA 30415
912-536-7186
sandcreeklandco@gmail.com

Project _____ Date 1/28
Contractor Bulloch Co.
Material Clay Pit Location Pondhouse
Truck No. SC01 CY/Load _____ Total cubic yards _____

TIME ON 8:30 Total Time _____

TIME OFF 4:30 Driver Paula

TO _____ FROM [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	X	X	X	X	X										
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

SANDCreek

LAND CONSTRUCTION, LLC

CLAY CONNER
5153 Stilson Leefield Rd
Brooklet, GA 30415
912-536-7186
sandcreeklandco@gmail.com

Project _____ Date 1/30
Contractor Bulloch County
Material GAB Pit Location Base
Truck No. SC01 CY/Load _____ Total cubic yards _____

TIME ON 7:30 Total Time _____

TIME OFF 4:20 Driver Paula

TO [Signature] FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	X	X	X	X	X										
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

SANDCreek

LAND CONSTRUCTION, LLC

CLAY CONNER
5153 Stilson Leefield Rd
Brooklet, GA 30415
912-536-7186
sandcreeklandco@gmail.com

Project _____ Date 1-30-25
Contractor Bulloch County
Material _____ Pit Location _____
Truck No. SC02 CY/Load _____ Total cubic yards _____

TIME ON 7:30 Total Time _____

TIME OFF 4:20 Driver _____

TO [Signature] FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	X	X	X	X											
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

SANDCreek

LAND CONSTRUCTION, LLC

CLAY CONNER5153 Stilson Leefield Rd
Brooklet, GA 30415
912-536-7186
sandcreeklandco@gmail.comProject _____ Date 1-28-25Contractor Bulloch County

Material _____ Pit Location _____

Truck No. SC02 CY/Load _____ Total cubic yards _____TIME ON 9:00 Total Time _____TIME OFF 4:30 Driver _____

TO _____ FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	X	X	X	X	X	X									
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

SANDCreek

LAND CONSTRUCTION, LLC

CLAY CONNER5153 Stilson Leefield Rd
Brooklet, GA 30415
912-536-7186
sandcreeklandco@gmail.comProject _____ Date 1-28-25Contractor Bulloch Co.

Material _____ Pit Location _____

Truck No. SC04 CY/Load _____ Total cubic yards _____TIME ON 8:00 AM Total Time _____TIME OFF 4:30 Driver _____

TO _____ FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - FOREMAN/OFFICE Yellow Copy - CUSTOMER

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1213

Project Bullock CO. Date 1-28-25

Contractor Sand Creek

Material Fill/Rock Pit Location Pond House

Truck No. 2109 CY/Load _____ Total Cubic Yards _____

TIME ON 6:30 AM TOTAL TIME _____

TIME OFF 5:00 Inspector [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1206

Project Bullock CO Date 1-28-25

Contractor Sand Creek

Material Gravel/Rock Pit Location Pond House

Truck No. 2104 CY/Load _____ Total Cubic Yards _____

TIME ON 6:30 AM TOTAL TIME _____

TIME OFF 5:00 Inspector [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1196

Project Bullock CO Date 1-30-25

Contractor Sand Creek

Material Rock R41 Pit Location yard

Truck No. 269 CY/Load _____ Total Cubic Yards _____

TIME ON 6:30 AM TOTAL TIME _____

TIME OFF 3:00 AM Inspector X M

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development

1241 Old Doctortown Road • Jesup, Georgia 31545

Phone: (912) 385-3509 • Fax: (912) 530-6374

Project BULLOCK CO Date 1-29-25

Contractor Sand Creek


Material 541 / Rock Pit Location Pond House

Truck No. 2106 CY/Load _____ Total Cubic Yards _____

TIME ON 6:30 AM TOTAL TIME _____

TIME OFF 4:00 Inspector [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45



Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1193

Project Bulloch CO Date 1-29-25

Contractor Sand Creek

Material SHL/ROCK Pit Location Pond House

Truck No. 2109 CY/Load _____ Total Cubic Yards _____

TIME ON 630 Am TOTAL TIME _____

TIME OFF 4:00 Inspector [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	/	/	/	/	/										
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

Project BULLOCK CO Date 1-29-25
Contractor SAND CREEK

Material LY1/ROCK Pit Location ROUNDHOUSE

Truck No. 2116 CY/Load _____ Total Cubic Yards _____

TIME ON 630 AM TOTAL TIME _____

TIME OFF 400 Inspector _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	/	/	/	/	/	/									
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development

1241 Old Doctortown Road • Jesup, Georgia 31545

Phone: (912) 385-3509 • Fax: (912) 530-6374

Project BULLOCK CO Date 1-29-25

Contractor SAND CREEK

Material CLAY/ROCK Pit Location Pond House

Truck No 2104 CY/Load _____ Total Cubic Yards _____

TIME ON 6 30 AM TOTAL TIME _____

TIME OFF 4:00 Inspector [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

JMCY Fill Dirt • Top Soil • Trucking & Site Development 1183
 1241 Old Doctortown Road • Jesup, Georgia 31545
 Phone: (912) 385-3509 • Fax: (912) 530-6374

Project Bullock CB Date 1-30-25

Contractor Sand Creek

Material Rock/Fin Pit Location yard

Truck No. 2116 CYA Load Total Cubic Yards

TIME ON 6:30 TOTAL TIME

TIME OFF 3:00 Inspector RKJ

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Full time • Top soil • Trucking & Site Development
1241 Old Doctortown Road • Jessup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1182

Project Balloch CO

Date 1-30-25

Contractor Sand Creek

Material Rock/Run

Pit Location yard

Truck No. 2104 CY/Load

Total Cubic Yards

TIME ON 6:30

TOTAL TIME 5:00 PM

TIME OFF

Inspector [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1196

Project BULLOCK CO Date 1-31-25

Contractor SAND CREEK

Material ROCK Pit Location COUNTY YARD

Truck No. 2104 CY/Load _____ Total Cubic Yards _____

TIME ON 6:30 AM TOTAL TIME _____

TIME OFF 1:00 PM Inspector _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1197

Project Bullock CO Date 1-31-25

Contractor Sand Creek

Material Rock Pit Location country yard

Truck No. 2109 CY/Load _____ Total Cubic Yards _____

TIME ON 6:30 AM TOTAL TIME _____

TIME OFF 2:00 Inspector _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development
1241 Old Doctortown Road • Jesup, Georgia 31545
Phone: (912) 385-3509 • Fax: (912) 530-6374

1214

Project Bulloch CO Date 1-31-25

Contractor Sand Creek

Material Rock Pit Location county yard

Truck No. 2116 CY/Load _____ Total Cubic Yards _____

TIME ON 6:30 AM TOTAL TIME _____

TIME OFF 2:00 Inspector _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

#2308

Invoice sent

\$20,632.50