

0835

Team
5:10pmLC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630Project Bulloch Public Works Date 2/4/25Contractor Sand CreekMaterial Dirt Pit Location Cypress CreekTruck No. 623 CY/Load _____ Total Loads _____TIME ON 7am

Total Time _____

TIME OFF 4:30Inspector [Signature]

TO _____ FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

CUSTOMER COPY

No. 007843

6am
4 40pm

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project Bullock Public Works Date 2-5-25

Contractor Sand Creek

Material Dirt Pit Location Cypress Creek

Truck No. 623 CY/Load _____ Total Loads _____

TIME ON 7am

Total Time _____

TIME OFF 335

Inspector _____

TO _____

FROM _____

Unit		Number of Loads Hauled														
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
		843	1000	1115												
		16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

[illegible][illegible]

Supervisors Initials:

out 330

12/200

1048

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project Bulloch's County Date 2-5-25

Contractor Sand Creek

Material Fill

Pit Location _____

Truck No. LC-1226

CY/Load _____

Total Loads _____

TIME ON 9:00

Total Time _____

TIME OFF 3:30

Inspector _____

TO _____

FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

0795

1656

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project Bulloch's County Date 2/5/25

Contractor Sand Creek

Material Fill

Pit Location _____

Truck No. LC 108

CY/Load _____

Total Loads _____

TIME ON 7 AM

Total Time _____

TIME OFF 3:30

Inspector _____

TO _____

FROM _____

Unit	Number of Loads Hauled														
<u>Fill</u>	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

No 006878

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project Fullbrook's Country Club Date 11/15/05
Contractor Stands Creek
Material Fill Pit Location _____
Truck No. 17614 CY/Load _____ Total Loads _____
TIME ON 7:40 Total Time _____
TIME OFF 3:30 ← 3:30 Inspector _____
TO _____ FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
<u>Exc</u>			<u>12:05</u>												
<u>Gravel</u>	<u>9:40</u>	<u>11:08</u>													
<u>Load</u>	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

6:00 / 3:30

0943

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project

Bulloch County

Contractor

Sand Creek

Date

1-6-25

Material

Pit Location

Stateboro GA

Truck No.

107

CY/Load

Total Loads

TIME ON

8:20

Total Time

TIME OFF

Inspector

TO

330

FROM

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

XXXXXXXXXXXXXXXXXXXXVV

08602

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project

Sand Creek

Date

2/6/25

Contractor

Bulloch County

Material

Clay + Sand

Pit Location

Truck No.

LC 228

CY/Load

Total Loads

TIME ON

7:00

Total Time

TIME OFF

Inspector

TO

330

FROM

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project Bulloch County
Contractor Sand Creek
Material Fill/Sand/Clay
Truck No. DD609

Date 2-6-2025

Pit Location Cypress Lake Rd

CY/Load _____

Total Loads _____

TIME ON 7:00 AM

Total Time _____

TIME OFF 3:45

Inspector [Signature]

TO _____

FROM _____

Unit	Number of Loads Hauled																													
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15															
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30															

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

08603

LC LOGISTICS, LLC
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project Sand Creek Date 2/6/25
Contractor Bulloch County
Material Clay + Sand Pit Location _____
Truck No. LC321 CY/Load _____ Total Loads _____

TIME ON 7:00

Total Time _____

TIME OFF 3:30

Inspector _____

TO _____

FROM [Signature]

Unit	Number of Loads Hauled																													
	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30									
	30	40	25	15																										

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

No. 006892

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project Bulloch County Date 1-7-2025
Contractor Sand Creek
Material Fill Pit Location Cypress Lake Rd
Truck No. DD604 CY/Load _____ Total Loads _____

TIME ON 7:00 AM

Total Time _____

TIME OFF 1:00Inspector [Signature]

TO _____

FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

5:30 AM - 2:30

No. 006880

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project Bulloch's County Date 2/7/25
Contractor Sand Creek
Material Fill Pit Location _____
Truck No. DD614 CY/Load _____ Total Loads _____

TIME ON 7:00 am

Total Time _____

TIME OFF _____

Inspector _____

TO 1:00FROM [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

No. 007493

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project Bulloch's County Date 2-7-25

Contractor Sandcreek

Material Fill Pit Location _____

Truck No. ML-24 CY/Load _____ Total Loads _____

TIME ON 7:00

Total Time _____

TIME OFF 2:00

Inspector [Signature]

TO _____

FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

0975

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project Bulloch County Date 1-7-25

Contractor Sandcreek

Material _____ Pit Location _____

Truck No. 107 CY/Load _____ Total Loads _____

TIME ON 7:10

Total Time _____

TIME OFF 1:00

Inspector [Signature]

TO _____

FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

Today



No. 007492

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project BULLOCH'S COUNTY Date 2-6-25

Contractor SANDCREEK

Material FILL Pit Location _____

Truck No. ML-24 CY/Load _____ Total Loads _____

TIME ON 7:00 Total Time _____

TIME OFF 3:45 Inspector [Signature]

TO _____ FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

Library



Photos



Memories



Collections



Search

Detail # 11

DAILY TRANSPORTATION LOG

[illegible]
$$\frac{IN}{8.00 \text{ atm}}$$

Supervisors Initials: _____

0794

(6)

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project Bullock's County Date 2/7/25
Contractor SAND CREEK
Material FILL Pit Location ~~4122~~ CYPRESS LK RD
Truck No. LC 108 CY/Load _____ Total Loads _____

TIME ON 0700

Total Time _____

TIME OFF 1200Inspector ~~_____~~

TO _____

FROM _____

Unit	Number of Loads Hauled														
<u>FILL</u>	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	<u>1</u>	<u>1</u>	<u>1</u>												
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

#2316

\$15,198.⁷⁵

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
16	17	18	19	20	21	22	23	24	25	26	27	28	29	30