

INVOICE

Sand Creek Land Construction LLC
5153 Stilson Leefield Rd
Brooklet, GA 30415

sandcreeklandco@gmail.com
+1 (912) 536-7186



Bill to
Dink Butler
Bulloch County Road Dept.

Invoice details

Invoice no.: 2325
Terms: Due on receipt
Invoice date: 02/24/2025
Due date: 02/24/2025

#	Product/service	Description	Qty	Rate	Amount
1.	Leased Dump Trucks	6 Trucks 2/17 2/21	78.75	\$105.00	\$8,268.75
2.	Leased Dump Trucks	4 trucks 2-12-25	35	\$105.00	\$3,675.00

Total **\$11,943.75**

Ways to pay

BANK

Contact Sand Creek Land Construction LLC to pay.

View and pay

Sand Creek Land Construction Invoice Date 2/17/2025-2/21/2025 includes 2-12

Date	Job	Truck	Time In	Time Out	Total Hours	Rate	Total
2/17/2025	Bulloch County Dirt Haul	CRS -2	7:30 AM	3:00 PM	7.5	105.00	787.50
2/17/2025	Bulloch County Dirt Haul	Lc101	7:00 AM	3:30 PM	8.5	105.00	892.50
2/17/2025	Bulloch County Dirt Haul	Lc108	7:00 AM	3:30 PM	7.25	105.00	761.25
2/17/2025	Bulloch County Dirt Haul	Lc1226	7:00 AM	3:30 PM	8.5	105.00	892.50
2/17/2025	Bulloch County Dirt Haul	Lc623	7:00 AM	3:30 PM	7	105.00	735.00
2/17/2025	Bulloch County Dirt Haul	Td19	7:30 AM	3:30 PM	8	105.00	840.00
2/21/2025	Bulloch County Dirt Haul	2116 Joe Grimes	6:30 AM	2:30 PM	8	105.00	840.00
2/21/2025	Bulloch County Dirt Haul	2109 Lamar Well	6:30 AM	2:30 PM	8	105.00	840.00
2/21/2025	Bulloch County Dirt Haul	2106 Jeff Mills	6:30 AM	2:30 PM	8	105.00	840.00
2/21/2025	Bulloch County Dirt Haul	2104 Randy Grin	6:30 AM	2:30 PM	8	105.00	840.00
					78.75		8268.75
2-12-25	Bulloch Co	2109	7:30 AM	4:15 PM	8.75	105.00	918.75
2-12-25	Bulloch Co	2104	7:30 AM	4:15 PM	8.75	105.00	918.75
2-12-25	Bulloch Co	2106	7:30 AM	4:15 PM	8.75	105.00	918.75
2-12-25	Bulloch Co	2116	7:30 AM	4:15 PM	8.75	105.00	918.75
					35		3675.00
						Total Invoice	11943.75

0800 - 911 fu
1:25
Down Time

0736
1611

7.25

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project Bulloch's County Date 2/17/25

Contractor Sand Creek

Material Dirt Pit Location Cypress Lakes

Truck No. LC 108 CY/Load _____ Total Loads _____

TIME ON 0700

Total Time _____

TIME OFF 330

Inspector [Signature]

TO _____

FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
<u>Dirt</u>	<u>110</u>	<u>108</u>	<u>112</u>												
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

Detail #

Detail #

DAILY TRANSPORTATION LOG

Date: 2/17/25

[illegible]

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Date: _____

Project

Contractor:

Material

Enrichment

1

1

•

1


1

1

1

1.3.21

Supervisors Initials:



Name: CRS DUTTON
Alternate Count: _____

Detail # CRS EXCAVATING

Date: 2-17-25

DAILY TRANSPORTATION LOG

START TIME	END TIME	TRUCK #	EQUIPMENT	EQUIPMENT	EQUIPMENT	LOCATION	COMMENTS
8:03	9:15	CRS02	Truck	Radio 1330		Pond Pit / EBA Anderson	Hard Pan / Round Tilt
9:15	10:19	11	11	11		11	11
10:19	11:20	11	11	11		11	11
11:20	13:50	11	11	11		11	11



CRS EXCAVATING LLC
12383 Mud Rd
Brooklet, GA 30415

Week of _____ thru _____
No. 00192

Trucking Co. CRS Date 2-17-25
Job Site Bullock Co
Construction Co. Bullock Co
Hauled from: Pond Pit To: _____
Start Time 07:30 Lunch _____ End 3:30 Hours 08
Truck # CRS L Driver Charles Dutton Rec'd by [Signature]

Material Hauled	Number of Loads Hauled											
	1	2	3	4	5	6	7	8	9	10	11	12
Hard Pan	X	Y	X									
	13	14	15	16	17	18	19	20	21	22	23	24

6:00am
4:00pm 1074

8.5

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project Bullock County
Contractor Sand Creek

Date 2-17-25

Material _____ Pit Location _____

Truck No. LC101 CY/Load _____ Total Loads Hourly

TIME ON 7:00

Total Time _____

TIME OFF 3:30

Inspector _____

TO _____

FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	<u>/</u>	<u>/</u>	<u>/</u>	<u>/</u>											
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

Inmate Count:

Detail #

DAILY TRANSPORTATION LOG

Date: 2-17-25

[illegible]

Supervisors Initials: DD

0366

8.5

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

Project Bulloch's County Date 02-17

Contractor Sand Creek

Material Dirty Pit Location Cypress Pit

Truck No. LC-1226 CY/Load _____ Total Loads 4

TIME ON 7:00

Total Time _____

TIME OFF 3:30

Inspector [Signature]

TO _____

FROM _____

Unit		Number of Loads Hauled														
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
		16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

Inmate Count:

Detail #

Detail # _____

DAILY TRANSPORTATION LOG

Date: 02.17.25

[illegible]

Supervisors Initials:

No. 007852

6am
4pm

LC LOGISTICS, LLC.
121 Timberland Gap Rd
Pooler, GA 31322
(912) 414-1630

8.5

Project Bullhook Public Works Date 2-17-25

Contractor Sand Creek

Material Dirt Pit Location _____

Truck No. 623 CY/Load _____ Total Loads _____

TIME ON 7am Total Time _____

TIME OFF 3:30pm Inspector [Signature]

TO _____ FROM _____

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	80	90	100	110											
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30

White Copy - OFFICE Yellow Copy - FOREMAN Pink Copy - CUSTOMER

Date: 2-17-25

Date: 2-17-25

Supervisors Initials:

public work

2/17/20

Detail # A-DKS

Detail # 4-DKS
DAILY TRANSPORTATION LOG

[illegible]

7.36 220

Supervisors: 1-11

Detail # 1025

Detail # JDLS

DAILY TRANSPORTATION LOG

Date: 2/17/25

Inmate Count: _____,

[illegible]

7:30	330
IN	OUT

Supervisors Initials:

DAILY TRANSPORTATION LOG

[illegible]

Supervisors Initials:

Unit	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Number of Loads Hauled

Project Bullock CO Date 2-21-25
 Contractor Sand Creek
 Material F-11
 Truck No. 2109 CY/Load
 Total Cubic Yards
 TOTAL TIME
 TIME ON 6:30 AM
 TIME OFF 2:30
 Inspector [Signature]

Grimes Trucking
 FILL Dirt • Top Soil • Trucking & Site Development
 1241 Old Doctortown Road • Jessup, Georgia 31545
 Phone: (912) 385-3509 • Fax: (912) 530-6374

1189

L.W.

[illegible]

Unit	Number of Loads Hauled									
1	16	17	18	19	20	21	22	23	24	25
2	31	32	33	34	35	36	37	38	39	40
3	46	47	48	49	50	51	52	53	54	55

[illegible]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Supervisors Initials:

Grimes Trucking

Fill Dirt • Top Soil • Trucking & Site Development

1241 Old Doctortown Road • Jesup, Georgia 31545

Phone: (912) 385-3509 • Fax: (912) 530-6374

Joe G.

Project Bullock CO

Date 2-21-25

Contractor Sand Creek

Material Fill

Pit Location Pond House

Truck No. 2116

CY/Load

Total Cubic Yards

TIME ON 6:30 AM

TOTAL TIME

TIME OFF 2:30

Inspector [Signature]

Unit	Number of Loads Hauled														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Date: 2-21-25

COMMENTS

[illegible]

Supervisors Initials:

Unit	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Number of Loads Hauled	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Project Bulloch Co Date 2-21-25
 Contractor Sand Creek
 Material Fill Pit Location Road House
 Truck No. 204 CY/Load
 TIME ON 6:30 AM TOTAL TIME
 TIME OFF 2:30 Inspector [Signature]

Grimes Trucking
 1241 Old Doctortown Road • Jessup, Georgia 31545
 Phone: (912) 385-3509 • Fax: (912) 530-6374
 1238

R.G.

